



Preferences & Setup of Departments 7/20/2023 First Training Dates & 2 months of appointments -2-hour sessions

Inventory, Purchasing & Receiving TRAINING

Transfers & Adjustments TRAINING

Back Office Reporting TRAINING

Point-of-Sale Register TRAINING

POS-End of Day Functions X/Z TRAINING

Manager Functions & Security TRAINING

Screen & Document Designs TRAINING

Training Documentation

9/24/23 & 9/27/23 Last Training Dates

Basic Training & Install complete in 3 months Typically

Go-Live Date 3 months after purchase estimated

9/28/2023

Introduction Call (Project Kick off Meeting set for 1-2 weeks out)

7/07/2023

Hardware Ships - 15 working days from order date

7/14/2023

Training Begins - Big Hair Dog typically books out 3-4 weeks for training to begin

7/21/2023

Paperwork Signed & Payment received

6/30/2023

Post Implementation Review

9/30/23

Pay for system

90 days Same as Cash Option

June 2023

July 2023 August 2023

September 2023